Summer 2019

CE 611-850: Project Planning & Control

Christopher Hanna

Follow this and additional works at: https://digitalcommons.njit.edu/ce-syllabi

Recommended Citation
https://digitalcommons.njit.edu/ce-syllabi/184

This Syllabus is brought to you for free and open access by the NJIT Syllabi at Digital Commons @ NJIT. It has been accepted for inclusion in Civil and Environmental Engineering Syllabi by an authorized administrator of Digital Commons @ NJIT. For more information, please contact digitalcommons@njit.edu.
CE 611 - Project Planning & Control  
Section: 850  


Professor Christopher Hanna: Email: jerseyengineer@gmail.com, website: http://njit2.mrooms.net

Prerequisite: CE 610.

Instructor’s Office Hours: I am available by email listed above. If there is a need to have office hours, I can schedule one on campus. Please feel free to email me, and I will do my best to return a prompt reply.

<table>
<thead>
<tr>
<th>Week Beginning</th>
<th>Topic</th>
<th>Reading Assignment</th>
</tr>
</thead>
<tbody>
<tr>
<td>Week #1 5/20 – 5/26</td>
<td>Class Introduction/ Project Planning and Control Principles Arrow Diagrams Network Modeling and Analysis</td>
<td>1, 16</td>
</tr>
<tr>
<td>Week #2 5/27 – 6/2</td>
<td>Duration in Scheduling, Time in Contract Provisions Project Progress Monitoring and Control Introduction to Computer Scheduling MS Project Basics</td>
<td>4, 5, 8, 9</td>
</tr>
<tr>
<td>Week #3 6/3 – 6/9</td>
<td>Change Management, CPM in Claims, Dispute Management Resource Management</td>
<td>12, 6</td>
</tr>
<tr>
<td>Week #4 6/10 - 6/16</td>
<td>Introduction to Project Accounting, Billing Methods, Project Cash Flow</td>
<td>7</td>
</tr>
<tr>
<td>Week #5 6/17 – 6/23</td>
<td>Earned Value</td>
<td>10</td>
</tr>
<tr>
<td>Week #6 6/24 – 6/30</td>
<td>MIDTERM EXAM ON MOODLE</td>
<td></td>
</tr>
<tr>
<td>Week #7 7/1 – 7/7</td>
<td>MS Project Tutorial Part 2</td>
<td></td>
</tr>
</tbody>
</table>
Lectures for each lesson will be posted Sunday of each week. For example Lecture for Week #5 will be posted on 6/16. Homework will be assigned on the same day.

Homework is due on Sunday at 11:59 PM of the next week. For example, Week 5 homework will be due on 6/23 at 11:59 PM.

A Term Project will be announced towards the second half of the semester. This will require access to MS Project 2016. All students must use MS Project on a PC, not a Mac.

COURSE DESCRIPTION AND OBJECTIVES:

Management tools as related to construction projects are analyzed and applied to individual projects. Emphasis is on network scheduling techniques, time-cost analysis, resource allocation and leveling, cost estimating, bidding strategy, and risk analysis. The course is divided in two key modules: Project Planning, which focuses on the development of financial and operational plans and schedules, and Project Control, which emphasizes performance measurement and control, real-time updating of project plans, control metrics and analysis.

LEARNING OUTCOMES:

Using the cases and background materials, and methodologies covered, you should be able to:

- Plan a construction project and develop realistic and efficient schedules.
- Allocate Resources and adjust usage based on time and cost constraints.
- Set up a project control environment and system.
- Understand the link between estimating and cost control systems
- Understand project performance measurement, productivity and risk analysis.
- Learn operations management, industrial systems and management science techniques applications to construction planning, scheduling and control
- Apply the range of management methods to realistic construction company and project cases.

**Basis of Grading:**
Class Participation 5%
Homework /Quizzes = 10%;
Midterm = 25%
Report = 30%,
Final Exam = 30%

**Homework/ Quizzes:**
Homework will be assigned each Sunday night to be turned in by Saturday at midnight. Please submit homework in Moodle under each assignment. **Late assignments will not be accepted.** No notice quizzes may be given about assigned homework.

**Report:**
The project this semester will consist of a construction project that I will be selecting for you. The report itself shall consist of a Microsoft Project schedule along with a technical paper detailing how you’re schedule is more efficient than the sample given. More details will be sent during the semester.

**Midterm and Final Exam:**
Will be done in Moodle and you will have 2 hours since you begin the exam, make sure your computer is fully charged and you are able to do it without interruptions, extra time will not be allowed.

**Honor Code:** Students are advised that the NJIT Honor Code will be upheld in this course, and any violations will be brought to the immediate attention of the Dean of Students.

**OTHER REQUIREMENTS:**
Students are required to have access to a computer at least once a week and the installation of software on it.

The course requires the adoption of a computerized project planning and control system. The MS project system and MS Office are provided by NJIT free of charge, they are both required for this class!

Syllabus is subject to changes due to the class format.